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1. Pursuant to FAR 52.243-3 "Changes - Time and Materials or Labor Hours", Order 0030 is amended to
transfer $1,862.93 in funding from CLIN 0004 to CLIN 0001, add $2,136.75 in funding to CLIN 0001 for a
total increase in CLIN 0001 funding and ceiling of $3,999.68, increase CLIN 0003 funding and ceiling by
$29,260.00, decrease CLIN 0004 funding and ceiling by $1,862.93, and increase order ceiling by
$31,396.75. Period of performance remains unchanged.

2. Cover Page, DD Form 1155, Block 25 "Total" is increased by $31,396.75 from $113,838.18 to
$145,234.93.

3. Pursuant to FAR 52.232-22 "Limitation of Funds", a total of $12,761.37 is obligated on CLIN 0004
which is estimated to cover performance through the completion date of 20 Aug 2000.

4. This Supplemental Agreement constitutes a full and equitable adjustment and the Contractor releases
the Government from any and all liability under the contract for further equitable adjustments arising out
of or in connection with the changes effected hereby.

Qty Unit Price
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0001 CLIN Change
+$3,999.68
Noun: ACQUISITION LOGISTICS ADVISORY AND ASSISTANCE
SERVICE
New Total tem Amount: $76,426.53
ACRN: 9
Security: U
DD1423 is Exhibit: A
Contract type: Y - TIME AND MATERIALS
Completion Date: 20 AUG 2000

Descriptive Data:
a. The contractor shall provide acquisition logistics support in accordance with the Statement of Work dated 12 August 1999.

b. Listed below by prime/team members are the USAF negotiated labor categories and corresponding estimated number of total
labor hours for each category in support of the NGSL program:

PERIOD OF PERFORMANCE: 8/21/99-12/5/99
Labor Category Estimated Hours
HJ Ford Off-Site Labor

Project Manager 21
Admin Mgmt Asst 21

HJ Ford On-Site Labor

Senior Logistician 568

PERIOD OF PERFORMANCE: 12/6/99-8/20/00
Labor Category Estimated Hours Change New hours
HJ Ford Off-Site Labor

Project Manager 43 0 43
Admin Mgmt Asst 43 0 43

HJ Ford On-Site Labor

Senior Logistician 1,432 116 1,548

TOTAL HOURS 2,128 116 2,244

c. A total of $1,862.93 in funding is transferred from CLIN 0004 to CLIN 0001, and $2,136.75 in new funding is added, which fully
funds this CLIN.
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Qty Unit Price

ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
000101 CLIN Change
Noun: Funding Info Only
ACRN: AA +$1,862.93
000102 CLIN Change
Noun: Funding Info Only
ACRN: AB +$2,136.75
0003 CLIN Change
+$29,260.00
Noun: MATERIALS AND SUBCONTRACTING
New Total tem Amount: $41,737.50
ACRN: 9
Security: U
Contract type: Y - TIME AND MATERIALS
Completion Date: 20 AUG 2000

Descriptive Data:
a. The contractor shall provide acquisition logistics support in accordance with the Statement of Work dated 12 August 1999.

b. Listed below for CLIN 0003 are the following: the negotiated labor category and the revised corresponding estimated number
of labor hours/dollars; and the revised material dollar amount for the subcontractor:

Previous
Labor Category Est Hours Change Est Hours Previous $ Change Revised Total
RM&A Expert 59.3 152 211.3 $11,417.29 $29,260.00 $40,677.29
Material Dollars $ 1,060.21 0 $ 1,060.21
Total Dollars $12,477.50 $29,260.00  $41,737.50

c. A total of $29,260.00 in funding is added to CLIN 0003, which increases CLIN 0003 funded amount from $12,477.50 to
$41,737.50. CLIN 0003 ceiling is increased from $12,477.50 to $41,737.50.

d. The amount allotted and available for payment for labor is $40,677.29. Labor is fully funded.

e. The amount allotted and available for payment for material is $1,060.21. Material is fully funded.

000301 CLIN Establish
Noun: Funding Info Only
ACRN: AA +$12,477.50
Qty Unit Price
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
000302 CLIN Establish
Noun: Funding Info Only
ACRN: AB +$29,260.00
0004 CLIN Change
-$1,862.93
Noun: TRAVEL AND COMPUTER SERVICES
New Total tem Amount: $27,070.90
ACRN: AA
Security: U
Contract type: S-COST
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Completion Date: 20 AUG 2000
Descriptive Data:

1. The contractor shall provide Travel/Computer Services required in the performance of CLINs 0001, 0002, and 0003 above
pursuant to Special Contract Requirement H-011 of the basic contract entitled Payment Provisions for Materials/Computer
Services/Travel/Subcontracting.

2. A total of $1,862.93 in funding is transferred from CLIN 0004 to CLIN 0001. This reduces the funded amount from $14,624.30 to
$12,761.37, which is estimated to cover performance through the completion date of 20 Aug 2000. A total of $14,309.53 in ceiling
remains unfunded.

Obligation
ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount
AA ACRN Change +$0.00

57 93600 299 4720 675150 276640 592CA 41214F 503000 FO3000

New ACRN Amount:  $86,935.30

Funding breakdown: ~ On CLIN 000101: +$1,862.93
On CLIN 000301: +$12,477.50
On CLIN 0004: -$1,862.93

Descriptive data:
THE FUND CITE AS IT APPEARS ON THE PR:

5793600 299 4720 675150276640 592CA 41214F 503000 FO3000

F33657-97-D-2008 003003
PAGE 4 OF 5



Obligation
ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount

AB ACRN Change +$31,396.75
57 03600 290 4720 675150 2CX031 592IE 41214F 503000 FO3000

New ACRN Amount:  $43,990.10

Funding breakdown: ~ On CLIN 000102: +$2,136.75
On CLIN 000302: +$29,260.00

PR/MIPR: GLADF00725001L001FINAL$31,396.75

Descriptive data:
A&AS Code is IE.

FSR: PSR: 516204 DSR: 054246
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